ESMD/SOMD Integrated Acquisition
Roadmap

IAR N2008-10-21

All projected procurements are subject to revision or cancellation.
Final decisions as to the extent of competition, small or
disadvantaged business set-asides, estimated value, etc., will not be
made until each procurement is initiated. The data is for planning
purposes only. It does not represent a presolicitation synopsis or
constitute an invitation for bid or request for proposal, nor is it a
commitment by the Government to purchase the described supplies

and services
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MAF Manufacturing Support & Facilities Ops Contract
Resuable Solid Rocket Motor
Space Shuttle Main Engine
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Test Operations Services
Shuttle Remote Manipulator System
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FLIGHT OPERATIONS
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Contract/Procurement

SPOC

External Tank
MAF Manufacturing Support & Facilities Ops Contract
Resuable Solid Rocket Motor

Space Shuttle Main Engine

Hardware Acceptance Test

Test Operations Services

Shuttle Remote Manipulator System
Laser Camera System/ Space Vision System
Strategic Planning and Bus. Mgmt. Svcs.

ELIGHT OPERATIONS

Mission Support Operations (MSOC)

Facilities Development and Operations Contract (FDOC)
NBL/SVMF Ops. Contract (NSOC)
Integrated Mission Operations Contract (IMOC)

EVA - Support for Shuttle and ISS...

Huntsville Ops Support Center (HOSC) Extension

Contract Number

NNJO6VAOL1C

NAS 8 00016

TBD

NAS 8 97238

NAS 8 01140

NNSO07AA20C

NNS04AB62C

NNJO8GAO03C

NNJO6VAQ3C

NNJO7GA18C

NAS 9 03056

TBD

NAS 9 02102

TBD

NNJO4HAO01C

Contractor

United Space
Alliance

Lockheed Martin
TBD
ATK

Pratt Whitney
Rocketdyne

PWR
Jacobs Technology
Inc

CCC/MDR

CCC/Neptec

Futron Corporation

Lockheed Martin

TBD

Raytheon Tech.
Services

United Space
Alliance

Hamilton
Sundstrand

COLSA

Center
Procurement

JSC

MSFC

MSFC

MSFC

MSFC

SSC

SSC

JSC

JSC

JSC

JSC

JSC

JSC

JSC

JSC

MSFC

Contracting Officer

Shari Miller

Kathy Cooper
Mark York
Monica Heidelberg

David Morgan

Judy Bruscino

Carol Burnside

Suzan Moody
Suzan Moody

Suzan Moody

Cynthia Maclean

J. R. Carpentier
Cynthia Maclean
Billy Perry
Stephanie Hunter

Kim Whitson

Contracting Officer
Phone Number

281-483-7449

256-544-8753

256-544-4028

256-544-2373

256-544-0410

228-688-3681

228-688-1638

281-244-8772

281-244-8772

281-244-8772

281-244-5903

281-244-7254

281-244-5903

281-244-1794

281-483-8523

281-483-8524
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ISS
USOS Completion and Sustaining Engineering
USOS Completion and Sustaining Engineering Follow-on
ISS Program Integration and Control
ISS Program Integration and Control follow-on
Mission Integration Contract (MIC)
Mission Integration Contract (MIC) follow-on
ISS Cargo Mission Contract (CMC)
ISS Cargo Mission Contract (CMC) follow-on
Checkout Assy & Payload Processing Serv. (CAPPS)
40 Spare Batteries
Progress and Soyuz Services
Soyuz Services extension
Russian ISS Hardware & Integration Services
Flight Crew Equipment
ISS Commercial Resupply Services
COoTS
COTS Demonstration SAA (SpaceX)
COTS Demonstration SAA (Orbital Sciences Corp.)
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Contract/Procurement

ISS

USOS Completion and Sustaining Engineering

USOS Completion and Sustaining Engineering Follow-on
ISS Program Integration and Control
ISS Program Integration and Control follow-on
Mission Integration Contract (MIC)
Mission Integration Contract (MIC) follow-on
ISS Cargo Mission Contract (CMC)
ISS Cargo Mission Contract (CMC) follow-on
Checkout Assy & Payload Processing Serv. (CAPPS)
40 Spare Batteries
Progress and Soyuz Services
Soyuz Services extension
Russian ISS Hardware & Integration Services
Flight Crew Equipment
ISS Commercial Resupply Services
COTS
COTS Demonstration SAA (SpaceX)

COTS Demonstration SAA (Orbital Sciences Corp.)

Contract Number

NAS 15-10000

TBD

NNJO4AA01C

TBD

NNJO4AA02C

TBD

NNJO4AA03C

TBD

NAS10-02007

NAS 9-02098

NAS 15-10110

NAS 15-10110

NNJO6GA16C

TBD

TBD

NNJO6TA26S

NNJO8TA32S

Contractor

Boeing
TBD

ARES Corp.
TBD
Barrios
TBD
Lockheed Martin
TBD
Boeing
Boeing
RSA

RSA
Energia
TBD

TBD

SpaceX

Orbital Sciences
Corp.

Center
Procurement

JSC

JSC

JSC

JSC

JSC

JSC

JSC

JSC

KSC

JSC

JSC

JSC

JSC

JSC

JSC

JSC

JSC

Contracting Officer

Carol Neeley

Katherine Autry
Michelle Isermann
Renee Falls
Rob Chapman
Katherine Autry
Craig Burridge
Katherine Autry
Andy Haugevik
Eric Schell
Marianne Ruiz
Marianne Ruiz
Marianne Ruiz
Katherine Autry

Craig Burridge

Keith Hutto

Keith Hutto

Contracting Officer
Phone Number

281-244-8568

281-483-5855
281-483-8510
281-483-1862
281-483-8501
281-483-5855
281-483-2501
281-483-5855
321-867-6363
281-244-2259
281-483-8528
281-483-8528
281-483-8528
281-483-5855

281-483-2501

281-483-4165

281-483-4165
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CXLEVEL 2
Constellation Program Support Contract (CPSC)
Constellation Technical Support Contract (CTSC)

CXEVA
Constellation Space Suit System (CSSS) Basic Period
CSSS Config. 2 DDT&E
CSSS Config. 1 Prod. and Sustaining

CEV
Orion Project Integration Contract (OPIC)
CEV Phase Il Sched. A Development
CEV Phase Il Sched. B Production
CEV Phase Il Sched. C Sustaining Engineering
Abort Test Booster Production
Air Bag Attenuation Landing System for CEV (ILC Dover)
Air Bag Attenuation Landing Sys. for CEV (Irwin Aerospace)
Propulsive Landing System for Earth Entry Capsule (Aerojet)
Propulsive Landing System for Earth Entry Capsule (ATK)
Renovate Bldg 29 for the CEV Avionics Integration Lab
Multiple - Reliance Consol. Models Design/Fabrication

Design and Construction of Vibroaccoustic Facility
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Contract/Procurement

CX LEVEL 2
Constellation Program Support Contract (CPSC)
Constellation Technical Support Contract (CTSC)
CX EVA
Constellation Space Suit System (CSSS) Basic Period
CSSS Config. 2 DDT&E
CSSS Config. 1 Prod. and Sustaining

CEV

Orion Project Integration Contract (OPIC)
CEV Phase Il Sched. A Development
CEV Phase Il Sched. B Production
CEV Phase Il Sched. C Sustaining Engineering

Abort Test Booster Production

Air Bag Attenuation Landing System for CEV (ILC Dover)

Air Bag Attenuation Landing Sys. for CEV (Irwin
Aerospace)

Propulsive Landing System for Earth Entry Capsule
(Aerojet)

Propulsive Landing System for Earth Entry Capsule (ATK)

Renovate Bldg 29 for the CEV Avionics Integration Lab

Multiple - Reliance Consol. Models Design/Fabrication

Design and Construction of Vibroaccoustic Facility

Contract Number

NNJO8TA27C

NNJO8STAG7B

TBD
TBD

TBD

NNJO8TA13C
NNJO6TA25C
NNJO6TA25C
NNJO6TA25C

F04701-00D-0207,
DO10

NNLO6AAO9B

NNLOG6AA10B
NNLO6AA11B
NNLO6AA12B
NNJO8JE57C

Multiple

NNCO07CB70C

Contractor

SGT

Booz Allen

TBD
TBD

TBD

Barrios

Lockheed Martin
Lockheed Martin
Lockheed Martin

Orbital Sciences
Corp.

ILC Dover

Irwin Aerospace

Aerojet-General
Corp

Alliant
Techsystems, Inc.
Sauer, Inc.

Multiple

Benham
Constructors LLC

Center

Procurement

JSC

JSC

JSC

JSC

JSC

JSC

JSC

JSC

JSC

DFRC

LARC

LARC

LARC

LARC

JSC

LARC

GRC

Contracting Officer

Gerri Mason

Keith Hutto

Jim Gips
Jim Gips

Jim Gips

Brad Niese

Caroline Root
Caroline Root
Caroline Root

Richard Swanson
Roberta Keeter
Roberta Keeter
Roberta Keeter
Roberta Keeter
Karen Kelldorf

Mary Jane Yeager

Ron Matthews

Contracting Officer
Phone Number
281-483-4714

281-483-4165

281-244-7878
281-244-7878

281-244-7878

281-483-3005
281-483-4140
281-483-4140
281-483-4140

661-276-7473
757-864-2521
757-864-2521
757-864-2521
757-864-2521
281-483-1863

757-864-2473

216-433-2766
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ARES |
First Stage DDT&E
Production of First Stage/Sustaining
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H
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Contract/Procurement
ARES |

First Stage DDT&E
Production of First Stage/Sustaining

US Reaction Control System - Thrusters

Thrust Vector Control - Actuator Assembly

Thrust Vector Control - Turbine Pump Assembly

Upper Stage DDT&E and Production
Ares | Instrument Unit Avionics DDT&E and Production

Ares I/Ares V J-2X Engine DDT&E

Add production hardware and material to J2X contract

Contract Number

NNMO7AA75C

TBD

NNMO7AA83C

NNCO7CA01C

NNCO7CA03C

NNMO7ABO3C

NNMO8SAA16C

NNMO6AB13C

NNMO6AB13C

Contractor

ATK
TBD

Aerojet General
Corp.
Moog, Inc.

Hamilton Sunstrand

Boeing
Boeing

PWR

PWR

Center

Procurement

MSFC

MSFC

MSFC

GRC

GRC

MSFC

MSFC

MSFC

MSFC

Contracting Officer

Kellie Craig
Bryan Williford

Earl Pendley

Jane Cochran

Heidi Shaw

Steve Morris
Efrem Hanson

Jennifer
McCaghren
Harry Craig

Contracting Officer
Phone Number

256-544-5906

256-544-0373

256-544-2949

216-433-2739

216-433-5346

256-544-0380

256-544-6340

256-544-5189

256-544-0515
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Cx GROUND OPS
KSC Grnd. Ops Project Office Project Mgmt Svcs. (KLXS) — # NN
USTDC Project Support - Cx Facilities 8 AN

A & E Basic Ordering Agreements  #

Multiple Award IDIQ Contracts - General Construction  #
Pad B Egress Design ~ #

Pad B Lightning Protection Construction  #

Mobile Launcher Construction  #

VAB Platform Design/Highbays 2 &3  #

LCC Firing Room 1 Construction  #

GSEIDIQ S
KSC Cx Ground Support and Ares 1-X Support

Ground Processing Services  # Adquisition Plan in Development

- Basic Perf. Period Options

# Full Competitive S Small Bus. Set Aside Comp. 8 "8a" Set Aside Comp.
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Contract/Procurement
Cx GROUND OPS

KSC Grnd. Ops Project Office Project Mgmt Svcs. (KLXS)

USTDC Project Support - Cx Facilities

A & E Basic Ordering Agreements

Multiple Award IDIQ Contracts - General Construction
Pad B Egress Design

Pad B Lightning Protection Construction

Mobile Launcher Construction

VAB Platform Design/Highbays 2 & 3

LCC Firing Room 1 Construction

GSE IDIQ

KSC Cx Ground Support and Ares 1-X Support

Ground Processing Services

Contract Number

TBD

NAS10-03006

Multiple
Multiple
NNKO7EB15D
NNKO7CB16C
NNKO8EB10C

NNKO7EA57D

Multiple

NNJO6VAO1C,
SPOC

TBD

Contractor

TBD

ASRC Aerospace
Corp.

Multiple

Multiple

RS&H, Inc.

Ivey's Construction
Hensel Phelps Inc.
BRPH

Canaveral
Construction

Multiple

USA

TBD

Center
Procurement

KSC

KSC

KSC

KSC

KSC

KSC

KSC

KSC

KSC

KSC

KSC

KSC

Contracting Officer

Janet Thodos

Andrew Dennis

Sherry Gasaway
Kelly Boos

Erik Whitehill
Jalane Johnson
Patricia Hyland
Tyrone Frey

Chris Grubbe

Tyrone Frey

John
Vondenhuevel

Tammy Burlein

321-867-5206

321-867-1174

321-867-5294

321-867-8424

321-867-5504

321-867-8566

321-867-0911

321-867-9162

321-867-3334

321-867-9162

321-867-7359

321-867-3484

Contracting Officer
Phone Number
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FY0O8 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

Ares 1-X Arezll-Y Or-1 OjZ Or-3 Or{4 Or-5 Or{6 Or-7 Or-8
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ALTAIR/OTHER LUNAR
Cx Lunar Lander Development Studies ~ # (|
Altair - Concept Design Support (multiple) — # Acquisition Plan|in Development

Cx Lunar Surface System Concept Studies  #

Lunar Arc Jet Facility (LEAF) Design Development  #

ARESV
First Stage - Concept Design Support (multiple) ~ # Acquisition Plan in Development
Core Stage - Concept Design Support (multiple) — # Acquisition Plan in Development
Earth Departure Stage - Concept Design Support (multiple)  # Acquisition Plan in Development
Avionics - Concept Design Support (multiple) — # Acquisitjon Plan in Development
Shroud - Concept Design Support (multiple) ~ # Acquisition Plan in Development

- Basic Perf. Period Options

# Full Competitive S Small Bus. Set Aside Comp. 8 "8a" Set Aside Comp.
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Contract/Procurement Contract Number Contractor Center Contracting Officer Contracting Officer
Procurement Phone Number

ALTAIR/OTHER LUNAR

Cx Lunar Lander Development Studies Multiple Multiple JsC Herb Baker 281-483-4126

Altair - Concept Design Support (multiple) TBD TBD JSC Keith Hutto 281-483-4165

Cx Lunar Surface System Concept Studies Multiple Multiple JSC Gerri Mason 281-483-4714

Lunar Arc Jet Facility (LEAF) Design Development NNAO8SBB10T Aero Systems Ames Christine Munroe 650-604-4695

Engineering, Inc.

ARES V

First Stage - Concept Design Support (multiple) TBD TBD MSFC Earl Pendley 256-544-2949

Core Stage - Concept Designh Support (multiple) TBD TBD MSFC Earl Pendley 256-544-2949

Earth Departure Stage - Concept Design Support TBD TBD MSFC Earl Pendley 256-544-2949

(multiple)

Avionics - Concept Design Support (multiple) TBD TBD MSFC Earl Pendley 256-544-2949

Shroud - Concept Design Support (multiple) TBD TBD MSFC Earl Pendley 256-544-2949
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